

WESTERN REGIONAL AIR PARTNERSHIP

EMISSIONS DATA MANAGEMENT SYSTEM

**DBA Report
February 2006**

DRAFT

PECHAN

5528-B Hempstead Way
Springfield, VA 22151

703-813-6700 telephone
703-813-6729 facsimile

3622 Lyckan Parkway
Suite 2002
Durham, NC 27707

919-493-3144 telephone
919-493-3182 facsimile

P.O. Box 1345
El Dorado, CA 95623

530-295-2995 telephone
530-295-2999 facsimile

Prepared for:
Western Regional Air Partnership
Emissions Data Management System
Steering Committee

-and-

Western Governor's Association
1515 Cleveland Place
Suite 200
Denver, Colorado 80202

Prepared by:

E.H. Pechan & Associates, Inc.
3622 Lyckan Parkway, Suite 2002
Durham, NC 27707

March 24, 2006

Contract No. #30204-78

[This page intentionally left blank.]

Table of Contents

I. Introduction	1
II. Hours by Activity Type.....	1
A. Overview.....	1
B. Detail	2
III. User Information.....	3
A. New Registrations.....	3
B. Privilege Promotions.....	3
C. User Census.....	3
IV. Web Traffic.....	4
V. Finances	4
VI. Plans For The Next Reporting Period.....	6


I. Introduction


This report details the activities associated with the operation and maintenance of the Emissions Data Management System (EDMS) for the report period.

II. Hours by Activity Type

A. Overview

Activity	Time	Percentage
Data Load	8	12%
Project Administration	49.5	71%
User Support	8	12%
Database Maintenance	4	6%
Total	69.5	





B. Detail

Data Load

- Continued preparation of Inventory 9 for distribution, including interface with other inventory contractors and data providers, including reload of several sectors; and
- Continued processing of projection-year inventories.

Project Administration

- Prepared Monthly Progress Report;
- Completed DBA report; and
- Worked on Post Beta Testing results and Action Plan.

User Support

- Prepared and disseminated the EDMS User Bulletin; and
- Worked with users requesting assistance.

III. User Information

A. New Registrations


NAME
Danielle Brown-Farrell
Moses Coss
Earl Withycombe
Doug Simpson
Rong Lu

B. Privilege Promotions

None this period.

C. User Census

General Users: 166
Data Analysts: 23
Data Owners: 25
Total 3/28/2005: 214




IV. Web Traffic

Web activity for the reporting period is characterized in the table and chart that follow.

The complete report is available at



<http://projects.pechan.com/edms/reports/0602/default.htm>.

Activity	Number
Page Views	7,992
Visits	421
Unique Visitors	154
Data Transferred (Mb)	360



V. Finances

During February, 69.5 technical hours and \$12,339 were expended, of which \$3,173 was current and past period hosting. February hosting charges of \$3,255 were incurred but have not posted. Expenses were under budget for the period.



VI. Plans For The Next Reporting Period

- Continue implementing data corrections and updates, initiation of Actual Inventory 9 (2002 Actual – version 1.4);
- Continue preparation of projection-year inventories;
- Respond to Acceptance Testing; and
- Prepare monthly reports.

A detailed priorities list including timeline is available at <http://projects.pechan.com/edms/priorities.htm>. Details concerning upcoming activities are detailed therein.