

E.H. Pechan & Associates, Inc.
WRAP-EDMS Project Scorecard
2006-10-19

A. Tasks completed by Month

Task	Description	Comments	Completion Date
May 2006			
1.	Completed design and initial coding of XML NIF import	<ul style="list-style-type: none"> • Initial coding is complete • Pechan has acquired XML files from Alaska to be used for testing • Pechan received initial XML files from New Mexico for testing 	5/25 5/25 5/25
2.	Processing of inventory Version 1.3	<ul style="list-style-type: none"> • Fire data loaded into Point • Tribal changes/updates loaded • Duplicate TR record issues resolved 	5/25 5/25 5/25
June 2006			
1.	Processing of inventory Version 1.3	<ul style="list-style-type: none"> • Make available to data owners • Notified data owners for review and comment • Determine planned timing and responsibilities for what states and contractors will be doing with this data 	6/19 6/23
2.	Reestablish development and test environment at CEP		6/13
July 2006			
1.	Update Action Plan	<ul style="list-style-type: none"> • Update for Emissions Forum Meeting 	7/7
2.	As Delivered Document	<ul style="list-style-type: none"> • Draft for Emissions Forum Meeting 	7/7
3.	DBA Activities Documentation	<ul style="list-style-type: none"> • Draft for Emissions Forum Meeting 	7/7
4.	XML NIF Import	<ul style="list-style-type: none"> • Discuss at Emissions Forum Meeting • Analysis Alaska NIF XML Files 	7/12 7/31
5.	NIF Import/Fire Data	<ul style="list-style-type: none"> • Analysis of EDMS NIF export and Fire data 	7/21
6.	30/60/90 bug fixes	<ul style="list-style-type: none"> • Apply naming convention to system-prepared files. • Demonstrate compliance of Fire data in all system phases. • Add Fire type to Fire Report 1; Move Standard Report 10 (Fire summary) to Fire tab. • Add Fire option to upload screen. • Address report graphics for very small emissions. • Add GIS Secondary roadways layer. 	7/31
August 2006			
1.	Provide list of users and contact information to Steering Committee		8/14

E.H. Pechan & Associates, Inc.
WRAP-EDMS Project Scorecard
2006-10-19

Task	Description	Comments	Completion Date
2.	New Mexico NIF XML file Analysis		8/15
3.	Finalize Action Plan Document		8/15
4.	As Delivered Document	<ul style="list-style-type: none"> Incorporate Emission Forum comments received by July 31 	8/21
5.	DBA Activities Documentation	<ul style="list-style-type: none"> Incorporate Emission Forum comments received by July 31 	8/21
6.	PM Definitions on EDMS web site		8/22
September 2006			
1.	Deliver Source Code – via E-Mail		9/7
2.	Fire Data Problem Statement		9/7
3.	Begin planning for EDMS Data Analyst Training	Postponed until after new contract is established	9/8
4.	Deliver CD with Source Code		9/11
5.	Begin 2018 inventory loading <ul style="list-style-type: none"> Inventory Id 10 		9/12
6.	Initiate upload of additional Tribal Data into Version 1.3		9/22
7.	XML NIF Import <ul style="list-style-type: none"> Install in Test Environment 		9/22

B. Action items for October 2006

Task	Description	Expected Completion Date	Staff Assignment
1.	Add “EPA” to the front of “Regions” on Modeling and Ad-hoc screens	October 18	Manish Salhotra
2.	XML NIF Import <ul style="list-style-type: none"> Install in Production environment 	October 18	Manish Salhotra
3.	Communicate with Air Sciences about the Fire Data Summarization through Tom Moore	October 25	Steve Boone
4.	Removal of Fire Data from Inventories Version 1.2 and 1.3	Began October 4	Manish Salhotra
5.	Continued 2018 inventory loading <ul style="list-style-type: none"> Inventory Id 10 	In Progress	Manish Salhotra
6.	Communicate 2018 Load Data Issues – Provide information about file processing plans and		Manish Salhotra

E.H. Pechan & Associates, Inc.
WRAP-EDMS Project Scorecard
2006-10-19

Task	Description	Expected Completion Date	Staff Assignment
	completion date		
7.	Upload Additional Tribal Data into Version 1.3	October 31	Manish Salhotra
8.	Update EDMS User E-Mail list with Steering Committee provided changes	1 week after changes are delivered	Manish Salhotra
9.	EGU correction process – ERG to provide detailed instructions for repairing Inventory 9 data	Need to establish a timeline to determine completion	Tom Moore

C. Action items planned for as availability permits

Task	Description
1.	Establish protocols for handling 2003 and 2004 data submittals
2.	Add description for inventory id numbers
3.	Create and implement new inventory description/differences page on website
4.	2018 EGU Resolution
5.	Tribal Data Reconciliation/Tribal Reconciliation Document Posting
6.	Potential Data Validation
7.	Data Archiving
8.	Import new Alaska Data

D. Open Issues Pending Decision or Resolution

Task	Description	Responsible Party for Follow-up
1.	Mobile Source Marine Data Inventory 9 and 2018 <ul style="list-style-type: none"> • In Inventory 9? • How to display? 	Manish Salhotra/Steve Boone
2.	Loading of 2008 and 2013 data	Manish Salhotra
3.	Mexico Inventory (timing, sectors, spatial integration, inventory period)	Steve Boone/Tom Moore
4.	2005 EI data (what data are to be expected, when)	Steve Boone/Tom Moore
5.	Spatial resolution of emissions	Manish Salhotra/Jim Wilson
6.	Fire tracking system and resulting fire data	Steve Boone/Tom Moore
7.	NPS Class I area inventories <ul style="list-style-type: none"> • Analyze available data formats for integration with EDMS • Identify overlap issues with state-supplied data if compatible with EDMS 	Manish Salhotra