

PROGRESS REPORT

DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: March 1 – March 31, 2005

Prepared by:

David Holoman
E.H. Pechan & Associates, Inc.
3622 Lyckan Parkway, Suite 2002
Durham, North Carolina 27707
919.493.3144
Facsimile 919.493.3182
david.holoman@pechan.com

Prepared for:

Tom Moore
TOC Staff Support/Technical Coordinator
c/o Cooperative Institute for Research in the Atmosphere
Colorado State University
1375 Campus Delivery Fort Collins, Colorado 80523-1375
970.491.8837
Facsimile: 970.491.8598
mooret@cira.colostate.edu

I. INTRODUCTION

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modification No. 2 of the contract provides for support of the system.

II. PROGRESS

In March, the following achievements included

- Continued development of Actual Version 1.1 inventory.
- Supporting new user registrations and user support requests;
- Steering Committee meeting March 4 ;
- Tribal/county data overlap remediation meetings, notably resolution of Fort Peck/Montana overlap; and
- Prepared Montly Progress Report and DBA Report.

A summary of users was stated as follows:

- 28 new users since February 28;
- 6 new requests for elevated user status; and
- current census: 16 Data Owners, 13 Data Analysts, 86 General Users, 115 total users.

III. PLANS FOR APRIL

Upcoming Plans include:

- Addressing identified issues with the system;
- Continued work on Actual Version 1.1 inventory;
- Continued tribal data overlap analysis;
- Loading of fire inventory data; and
- Routine database maintenance and user support.

IV. PROBLEMS

During the reporting period, there were no problems.

V. EXPENDITURES

There is a maximum budget of \$125,000 available for work authorized by Modification No. 2 to this contract. During March, 80.5 technical hours and \$9,290.17 were expended. The cumulative expenditures of the Modification No. 2 budget are 360.5 technical hours and \$45,650.10.