

# PROGRESS REPORT

## DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: April 1 – April 30, 2005

**Prepared by:**

David Holoman  
E.H. Pechan & Associates, Inc.  
3622 Lyckan Parkway, Suite 2002  
Durham, North Carolina 27707  
919.493.3144  
Facsimile 919.493.3182  
david.holoman@pechan.com

**Prepared for:**

Tom Moore  
TOC Staff Support/Technical Coordinator  
c/o Cooperative Institute for Research in the Atmosphere  
Colorado State University  
1375 Campus Delivery Fort Collins, Colorado 80523-1375  
970.491.8837  
Facsimile: 970.491.8598  
mooret@cira.colostate.edu

## **I. INTRODUCTION**

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modification No. 2 of the contract provides for support of the system.

## **II. PROGRESS**

In April, the following achievements included:

- Continued development of Actual Version 1.1 inventory;
- Supporting new user registrations and user support requests;
- Steering Committee meeting April 8;
- Loading of the Air Sciences Fire inventory; and
- Prepared Monthly Progress Report and DBA Report.

A summary of users was stated as follows:

- 11 new users since March 31;
- 1 new request for elevated user status; and
- Current census: 19 Data Owners, 12 Data Analysts, 93 General Users, 124 total users.

## **III. PLANS FOR MAY**

Upcoming Plans include:

- Addressing identified issues with the system;
- Continued work on Actual Version 1.1 inventory;
- Continued tribal data overlap analysis;
- Reloading of fire inventory data; and
- Routine database maintenance and user support.

## **IV. PROBLEMS**

The Fire inventory was larger than all other inventories combined. Pechan has successfully imported the inventory and is working toward continued sustainable success.

## **V. EXPENDITURES**

There is a maximum budget of \$125,000 available for work authorized by Modification No. 2 to this contract. During April, 114.5 technical hours and \$12,903.48 were expended. The cumulative expenditures of the Modification No. 2 budget are 475 technical hours and \$58,553.58.