

PROGRESS REPORT

DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: May 1 – May 31, 2006

Prepared by:

Steve Boone
E.H. Pechan & Associates, Inc.
3622 Lyckan Parkway, Suite 2002
Durham, North Carolina 27707
919.493.3144
Facsimile 919.493.3182
steve.boone@pechan.com

Prepared for:

Tom Moore
TOC Staff Support/Technical Coordinator
c/o Cooperative Institute for Research in the Atmosphere
Colorado State University
1375 Campus Delivery Fort Collins, Colorado 80523-1375
970.491.8837
Facsimile: 970.491.8598
mooret@cira.colostate.edu

I. INTRODUCTION

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modifications No. 2-7 of the contract provide for support of the system.

II. PROGRESS

In May, achievements included

- Responding to Post-Beta testing issues;
- XML import design and coding;
- Initial phases of re-establishing the EDMS test environment;
- Resolving duplicate TR record issues;
- Supporting new user registrations and user support requests;
- Preparing information transfer documents for the project, and;
- Preparing Monthly Progress Report and DBA Report.

III. PLANS FOR JUNE

Upcoming Plans include:

- Completion of XML NIF import;
- Completion of the bug fixes from the post-release test;
- Begin the As Delivered Documentation;
- Make inventory version 1.3 available for comment;
- Update the Action plan with bug resolution documentation;
- Preparation of DBA activities documentation;
- Preparation of Monthly Progress Report, and DBA Report, and;
- Routine database maintenance and user support.

IV. PROBLEMS

No problems were encountered.

V. EXPENDITURES

There is a maximum budget of \$283,510 available for work authorized by Contract Modifications Nos. 2 through 7 of this contract. During May, 171.5 technical hours and \$23,820.21 were expended. The cumulative expenditures of the Modification Nos. 2 through 7 budget are 1,841 technical hours and \$283,867.18. \$(357.18) remains in the budget for this contract, although it is our understanding that an extension with additional funds have been approved for this contract.