

PROGRESS REPORT

DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: June 1 – June 30, 2005

Prepared by:

David Holoman
E.H. Pechan & Associates, Inc.
3622 Lyckan Parkway, Suite 2002
Durham, North Carolina 27707
919.493.3144
Facsimile 919.493.3182
david.holoman@pechan.com

Prepared for:

Tom Moore
TOC Staff Support/Technical Coordinator
c/o Cooperative Institute for Research in the Atmosphere
Colorado State University
1375 Campus Delivery Fort Collins, Colorado 80523-1375
970.491.8837
Facsimile: 970.491.8598
mooret@cira.colostate.edu

I. INTRODUCTION

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modification No. 2 of the contract provides for support of the system.

II. PROGRESS

In June, achievements included

- Continued development of Actual Version 1.1 inventory;
- Supporting new user registrations and user support requests;
- Steering Committee meeting June 16;
- Interacting with contractors supplying other WRAP inventories; and
- Preparing Monthly Progress Report and DBA Report.

A summary of users was stated as follows:

- 15 new users since April 30;
- 5 new requests for elevated user status; and
- Current census: 20 Data Owners, 17 Data Analysts, 115 General Users, 152 total users.

III. PLANS FOR JULY

Upcoming Plans include:

- Addressing identified issues with the system;
- Continued work on Actual Version 1.1 inventory;
- Continued tribal data overlap analysis;
- Reloading of fire inventory and Environ improvements; and
- Routine database maintenance and user support.

IV. PROBLEMS

No problems were encountered.

V. EXPENDITURES

There is a maximum budget of \$125,000 available for work authorized by Modification No. 2 to this contract. During June, 89 technical hours and \$12,520 were expended. The cumulative expenditures of the Modification No. 2 budget are 661 technical hours and \$83,907.49.