

PROGRESS REPORT

DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: September 1 – September 30, 2005

Prepared by:

David Holoman
E.H. Pechan & Associates, Inc.
3622 Lyckan Parkway, Suite 2002
Durham, North Carolina 27707
919.493.3144
Facsimile 919.493.3182
david.holoman@pechan.com

Prepared for:

Tom Moore
TOC Staff Support/Technical Coordinator
c/o Cooperative Institute for Research in the Atmosphere
Colorado State University
1375 Campus Delivery Fort Collins, Colorado 80523-1375
970.491.8837
Facsimile: 970.491.8598
mooret@cira.colostate.edu

I. INTRODUCTION

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modification No. 2 of the contract provides for support of the system.

II. PROGRESS

In September, achievements included

- Deployment of Actual Version 1.2 inventory;
- Supporting new user registrations and user support requests;
- Steering Committee meeting September 21;
- Emissions forum meeting September 27;
- Development and dissemination of the first EDMS User Bulletin;
- Updating the EDMS User Manual;
- Interacting with contractors supplying other WRAP inventories; and
- Preparing Monthly Progress Report and DBA Report.

III. PLANS FOR OCTOBER

Upcoming Plans include:

- Addressing identified issues with the system;
- Assisting with Acceptance Testing;
- Preparation of XML import capabilities;
- Continued tribal data overlap analysis; and
- Routine database maintenance and user support.

IV. PROBLEMS

No problems were encountered. DBA support will be interrupted beginning October 25, 2005 owing to depletion of funding unless other arrangements are made. This situation has been discussed with the Steering Committee on several occasions over the last three months.

V. EXPENDITURES

There is a maximum budget of \$205,000 available for work authorized by Modification No. 4 to this contract. During September, 84.5 technical hours and \$12,055.36 were expended. The cumulative expenditures of the Modification No. 4 budget are 922.5 technical hours and \$139,007.08.