

# PROGRESS REPORT

## DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: August 1 – August 31, 2006

**Prepared by:**

Steve Boone  
E.H. Pechan & Associates, Inc.  
3622 Lyckan Parkway, Suite 2002  
Durham, North Carolina 27707  
919.493.3144  
Facsimile 919.493.3182  
steve.boone@pechan.com

**Prepared for:**

Tom Moore  
TOC Staff Support/Technical Coordinator  
c/o Cooperative Institute for Research in the Atmosphere  
Colorado State University  
1375 Campus Delivery Fort Collins, Colorado 80523-1375  
970.491.8837  
Facsimile: 970.491.8598  
mooret@cira.colostate.edu

## **I. INTRODUCTION**

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modifications No. 2-8 of the contract provide for support of the system.

## **II. PROGRESS**

In August 2006, achievements included:

- XML import coding and testing, file analysis of Nevada XML files;
- Finalizing documents for the Steering Committee including:
  - As Delivered Document
  - Action Plan
  - DBA Activities documentation;
- Supporting new user registrations and user support requests;
- Provided a user list to the Steering Committee;
- Performing routine DBA activities to maintain the operation of the EDMS including but not limited to:
  - Select query analyses;
  - Index maintenance;
  - File analyzing;
  - Monitoring table and database space constraints;
  - Balancing table continuity and contiguous storage;
  - Performing database tuning activities pursuant to the continued smooth operation of the EDMS database and application;
- Preparing information transfer documents for the project, and;
- Preparing the monthly progress report.

## **III. PLANS FOR SEPTEMBER**

Upcoming Plans include:

- Completion of XML NIF import (based on discussions at the July 2006 Emissions Forum and Nevada XML file analysis results);
- Deliver the latest EDMS source code on CD;
- Begin the 2018 data imports;
- Complete the 2002 tribal import;
- Preparation of monthly progress report and project scorecard, and;
- Routine database maintenance and user support.

## **IV. PROBLEMS**

No problems were encountered.

## **V. EXPENDITURES**

There is a maximum budget of \$373,510 available for work authorized by Contract Modifications Nos. 2 through 8 of this contract. During August, 105.5 technical hours and \$11,370.79 were expended. The current invoice does not include August charges for Pechan's subcontractors, i2k2 and CEP. The cumulative expenditures of the Modification Nos. 2 through 8 budget are 2,262.5 technical hours and \$350,464.58. The remaining authorized budget is \$23,045.42.