

# **PROGRESS REPORT**

## **DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)**

WGA/WRAP Contract No. 30204-78

Period: November 1 – November 31, 2006

### **Prepared by:**

Steve Boone  
E.H. Pechan & Associates, Inc.  
3622 Lyckan Parkway, Suite 2002  
Durham, North Carolina 27707  
919.493.3144  
Facsimile 919.493.3182  
steve.boone@pechan.com

### **Prepared for:**

Tom Moore  
TOC Staff Support/Technical Coordinator  
c/o Cooperative Institute for Research in the Atmosphere  
Colorado State University  
1375 Campus Delivery Fort Collins, Colorado 80523-1375  
970.491.8837  
Facsimile: 970.491.8598  
mooret@cira.colostate.edu

## **I. INTRODUCTION**

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modifications No. 2-9 of the contract provide for support of the system.

## **II. PROGRESS**

In November 2006, achievements included:

- Supporting new user registrations and user support requests;
- Communication of and execution of transition support tasks;
- Preparing information transfer documents for the project, and;
- Preparing the monthly progress report.

## **III. PLANS FOR DECEMBER**

Upcoming Plans include:

- Prepare Inventory Development Documents for Inventories 9 (2002 Final) and 10 (2018);
- Prepare a final operational report;
- Prepare a close out report;
- Preparation of monthly progress report and project scorecard, and;
- Routine database maintenance and user support.

## **IV. PROBLEMS**

No problems were encountered.

## **V. EXPENDITURES**

There is a maximum budget of \$403,808.07 available for work authorized by Contract Modifications Nos. 2 through 9 of this contract. During November, 55 technical hours and \$9,609.77 were expended. The current invoice includes charges for Pechan's subcontractors, CEP and i2k2. The cumulative expenditures of the Modification Nos. 2 through 9 budget are 2,435.5 technical hours and \$393,301.64.