

# PROGRESS REPORT

## DESIGN AND IMPLEMENTATION OF AN EMISSIONS DATA MANAGEMENT SYSTEM (EDMS)

WGA/WRAP Contract No. 30204-78

Period: December 1 – December 31, 2006

**Prepared by:**

Steve Boone  
E.H. Pechan & Associates, Inc.  
3622 Lyckan Parkway, Suite 2002  
Durham, North Carolina 27707  
919.493.3144  
Facsimile 919.493.3182  
steve.boone@pechan.com

**Prepared for:**

Tom Moore  
TOC Staff Support/Technical Coordinator  
c/o Cooperative Institute for Research in the Atmosphere  
Colorado State University  
1375 Campus Delivery Fort Collins, Colorado 80523-1375  
970.491.8837  
Facsimile: 970.491.8598  
mooret@cira.colostate.edu

## **I. INTRODUCTION**

The Emissions Data Management System (EDMS) was developed in the 2004 calendar year under this contract. Modifications No. 2-8 of the contract provide for support of the system.

## **II. PROGRESS**

In December 2006, achievements on the project included:

- Communication of and execution of transition support tasks;
- Developing and delivering Inventory Description Documents for Inventories 9 (2002 Final) and 10 (2018);
- Developing and delivering a Project Close Out Report;
- Developing and delivering the September 2006 through November 2006 Operational Report;
- Routine database maintenance and user support;
- Preparing information transfer documents for the project (the Project Scorecard), and;
- Preparing the monthly progress report.

## **III. PLANS FOR JANUARY**

This is the last progress report for the last month of the project, no further action items/tasks are planned/funded for the project.

## **IV. PROBLEMS**

No problems were encountered.

## **V. EXPENDITURES**

There is a maximum budget of \$403,808.07 available for work authorized by Contract Modifications Nos. 2 through 9 of this contract. During December, the remaining funds in the project were expended. The cumulative expenditures of the Modification Nos. 2 through 9 are \$403,808.07.