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I. INTRODUCTION 
 
 The Emissions Data Management System (EDMS) was developed in the 2004 
calendar year under this contract.  Modification No. 2 of the contract provides for support 
of the system. 
  
II. PROGRESS 
 
 In February, the following achievements included 

• Continued development of Actual Version 1.1 inventory. 
• Supporting new user registrations and user support requests; 
• Progress in securing hosting and support; 
• Steering Committee meeting; and  
• Tribal/county data overlap remediation meetings; 

 
 A summary of users was stated as follows: 

• 29 new users since January 31; 
• 2 new requests for elevated user status; 
• current census: 14 Data Owners, 9 Data Analysts, 65 General Users, 88 total 

users. 
  
III. PLANS FOR MARCH 
 
 Upcoming Plans include: 

• Addressing identified issues with the system; 
• Continued work on Actual Version 1.1 inventory; 
• Continued tribal data overlap analysis; 
• Special assistance to a particular data provider; and 
• Routine database maintenance and user support. 

  
IV. PROBLEMS 
 
 During the reporting period, there were no problems. 
 
V. EXPENDITURES 
 
 There is a maximum budget of $125,000 available for work authorized by 
Modification No. 2 to this contract.  During February, 120.5 technical hours and 
$14,815.32 were expended.  The cumulative expenditures of the Modification No. 2 
budget are 280 technical hours and $36,359.93. 
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