

**WRAP EDMS Weekly Status Meeting
March 4, 2005**

Attendees

WRAP EDMS Steering Committee

Tom Moore
Alice Edwards
Dave McNeill
Don Arkel

E.H. Pechan & Associates, Inc.

David Holoman

Meeting Summary

David Holoman presented the contents of the DBA Report for the February period. David additionally presented potential enhancements to the EDMS for consideration at the upcoming WRAP organizational meeting in San Francisco.

David inquired about Clark County's request to have the EPA preliminary data replaced with their actual submission for mobile sectors; the committee indicated to proceed with the replacement.

Tom inquired about the status of the functionalities described in the Acceptance Plan that were not yet delivered when the Acceptance Plan was written. David Holoman stated that the functionalities were included in the EDMS as launched on 12 January 2005. Tom stated that ERG would test the functions.

The next call was scheduled for Friday, April 8th at 3:00pm Eastern, 1:00pm Mountain.