

**WRAP EDMS Weekly Status Meeting  
April 8, 2005**

**Attendees**

WRAP EDMS Steering Committee

Tom Moore  
Alice Edwards  
Dennis Schwehr  
Don Arkel

E.H. Pechan & Associates, Inc.

David Holoman  
Steve Boone

**Meeting Summary**

David Holoman presented the contents of the DBA Report for the February period, noting that 69 hours were expended. Twenty-eight new users and 115 total users were cited.

The potential overlap between the Fort Peck Reservation and the State of Montana was discussed. Both inventories are accepted as submitted; there is no double counting. The intangible benefit of working the matter through was also identified. David additionally presented potential enhancements to the EDMS for consideration at the upcoming WRAP organizational meeting in San Francisco.

Plans for April include loading the fire inventory from Air Sciences and testing by ERG.

The contract expired on 31 March 2005; Tom stated that Rich was working on the revision through the end of the calendar year.

The funds utilization rate was discussed. It was acknowledged that months would vary in requirements, and that requirements would likely be heavier early in the contract. A graph showing expenditures by category over time was requested to demonstrate the cost of various activities such as data loading. A graph showing the date at which no additional services beyond hosting the site was also discussed.

Pechan stated that web traffic reports would be available beginning in April.

Tom stated that future enhancements would be decided upon after testing and thought that some enhancements would take place before the end of the calendar year. Pechan noted that a new version of the NIF would be released in the summer of 2005.

The next call was scheduled for Thursday, May 5<sup>th</sup> at 1:00pm Eastern, 11:00am Mtn.