

**WRAP EDMS Steering Committee Status Meeting  
June 16, 2005**

**Attendees**

WRAP EDMS Steering Committee  
Tom Moore

E.H. Pechan & Associates, Inc.  
David Holoman  
Steve Boone

**Meeting Summary**

David presented the contents of the DBA Report for May, including new charts for Hours by Task over Time and Resource Allocation Projection. David reported that the space utilization report was still being developed and that unnecessary records were still being deleted.

Activity on tribal data resolutions has slowed to near stop. Tom agreed to assist in getting the attention of the participants, notably California.

Tom granted Data Owner privileges to Mark Janssen. Tom said to mark emails regarding user privilege plainly in the email subject, and that they would receive expedited attention. Data needs of consultant Marjorie Klitch were discussed.

The projected delivery date of the revised fire inventory is unknown.

The contract modification for the remaining support labor and XML import has been forwarded by Tom for action by Rich Halvey.

The Attribution of Haze project may precipitate questions and potentially more summary reports and GIS layers.

The next call was scheduled for Monday, July 18<sup>th</sup> at 1:00pm Eastern, 11:00am Mountain.